
ID Task Name Duration Start Finish Resource Names
1 Design 44 days Mon 2/4/02 Thu 4/4/02
2 Confirm SLC audience 20 days Mon 2/4/02 Fri 3/1/02 Michael Logsdon,Elena Pienkow
3 Identify in-scope acquisition projects for SLC coaching 5 days Mon 2/4/02 Fri 2/8/02

4 Identify audience targeted for SLC coaching (incl Op Partners) 5 days Mon 2/11/02 Fri 2/15/02

5 Review audience list with eCAD and ITRS 5 days Mon 2/18/02 Fri 2/22/02

6 Update audience list based on feedback from ITRs 1 day Mon 2/25/02 Mon 2/25/02

7 Review audience list with Connie, Cheryl and Lana 2 days Tue 2/26/02 Wed 2/27/02

8 Finalize audience list 2 days Thu 2/28/02 Fri 3/1/02

9 Design Self-Study Modules 11 days Mon 2/4/02 Mon 2/18/02 Elena Pienkowski
10 Design Vision/Definition Self-Study Module 6 days Mon 2/4/02 Mon 2/11/02 Elena Pienkowski
18 Design Construct/Deployment/Support Self-Study Module 6 days Mon 2/11/02 Mon 2/18/02 Jennifer Jones
26 Design Coaching Sessions 17 days Mon 2/11/02 Tue 3/5/02 Michael Logsdon,Elena Pienkow
27 Identify and select coaches 17 days Mon 2/11/02 Tue 3/5/02
30 Identify coaching/internal consultant training for SLC coaches 11 days Tue 2/19/02 Tue 3/5/02 SFA University
34 Design train the coach session (content knowledge and apply skills learned at generic coac 6 days Mon 2/11/02 Mon 2/18/02
40 Define Measurements for SLC Deployment Effectiveness 5 days Mon 3/4/02 Fri 3/8/02

41 Signoff on Design 22 days Wed 3/6/02 Thu 4/4/02 Elena Pienkowski
42 Prepare for Design Review Session 3 days Wed 3/6/02 Fri 3/8/02

43 Conduct Design Review Session with Connie, Cheryl and Lana 2 days Mon 3/11/02 Tue 3/12/02

44 Revise Materials based on review session 2 days Wed 3/13/02 Thu 3/14/02

45 Submit Design Deliverable (87.1.3A) 1 day Fri 3/15/02 Fri 3/15/02

46 Receive Comments and Revise 14 days Mon 3/18/02 Thu 4/4/02

47 Development 78 days Mon 3/18/02 Mon 7/8/02
48 Develop Vision/Definition Self-Study Module 27 days Mon 3/18/02 Tue 4/23/02 Elena Pienkowski
49 Draft Self-Study Materials 20 days Mon 3/18/02 Fri 4/12/02

50 Internal Review 2 days Mon 4/15/02 Tue 4/16/02

51 Revise Self-Study Materials 3 days Wed 4/17/02 Fri 4/19/02

52 Determine how materials can be put on-line 5 days Wed 4/17/02 Tue 4/23/02 SFA University
53 Develop Construct/Deploy/Support Self Study Module 27 days Mon 4/15/02 Tue 5/21/02 Jennifer Jones
54 Draft Self-Study Materials 20 days Mon 4/15/02 Fri 5/10/02

55 Review Self-Study Materials with ML 2 days Mon 5/13/02 Tue 5/14/02

56 Revise Self-Study Materials 3 days Wed 5/15/02 Fri 5/17/02

57 Determine how materials can be put on-line 5 days Wed 5/15/02 Tue 5/21/02 SFA University
58 Develop Train the Coach Materials 18 days Mon 4/22/02 Wed 5/15/02 Elena Pienkowski
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59 Draft train the coach materials  10 days Mon 4/22/02 Fri 5/3/02

60 Internal Review 5 days Mon 5/6/02 Fri 5/10/02

61 Revise train the coach materials 3 days Mon 5/13/02 Wed 5/15/02

62 Develop Job Aids 24 days Mon 5/13/02 Fri 6/14/02 Elena Pienkowski,Jennifer Jone
63 Brainstorm job aid ideas 2 days Mon 5/13/02 Tue 5/14/02

64 Draft job aids 10 days Wed 5/15/02 Wed 5/29/02

65 Review job aids 2 days Thu 5/30/02 Fri 5/31/02

66 Revise job aids 2 days Mon 6/3/02 Tue 6/4/02

67 Produce job aids 8 days Wed 6/5/02 Fri 6/14/02

68 Conduct Train-the-Coach Session and Pilot Materials 18 days Mon 5/13/02 Thu 6/6/02 Michael Logsdon,Elena Pienkow
69 SLC Coaches attend Vendor Process Coaching Training Sessions 5 days Mon 5/13/02 Fri 5/17/02

70 Prepare for Train the Coach Sessions 5 days Thu 5/16/02 Wed 5/22/02

71 Conduct Vision Train the Coach Sessions 1 day Thu 5/23/02 Thu 5/23/02

72 Conduct Definition Train the Coach Sessions 1 day Fri 5/24/02 Fri 5/24/02

73 Conduct Construction Train the Coach Sessions 1 day Tue 5/28/02 Tue 5/28/02

74 Conduct Deployment Train the Coach Sessions 1 day Wed 5/29/02 Wed 5/29/02

75 Conduct Support Train the Coach Sessions 1 day Thu 5/30/02 Thu 5/30/02

76 Revise Materials Based on Pilots 5 days Fri 5/31/02 Thu 6/6/02

77 Signoff on Development 20 days Fri 6/7/02 Mon 7/8/02 Elena Pienkowski
78 Prepare for development review session 3 days Fri 6/7/02 Tue 6/11/02

79 Conduct development review session with Connie, Cheryl and Lana 1 day Wed 6/12/02 Wed 6/12/02

80 Revise materials 2 days Thu 6/13/02 Fri 6/14/02

81 Submit development deliverable (87.1.3B) 1 day Fri 6/14/02 Fri 6/14/02

82 Receive comments and revise 14 days Mon 6/17/02 Mon 7/8/02

83 Delivery 102 days Tue 5/28/02 Mon 10/21/02
84 Market and Announce Coaching Sessions 16 days Fri 5/31/02 Fri 6/21/02 SFA University
85 Create announcements 2 days Fri 5/31/02 Mon 6/3/02

86 Post announcements 10 days Tue 6/4/02 Mon 6/17/02

87 Write article for SFA INStep 4 days Mon 6/17/02 Thu 6/20/02

88 Create posters 5 days Mon 6/17/02 Fri 6/21/02

89 Conduct Vision/Definition Coaching Sessions 79 days Tue 5/28/02 Wed 9/18/02 Connie Davis,Cheryl Queen,Lan
90 Schedule sessions with projects 15 days Tue 5/28/02 Mon 6/17/02

91 Conduct sessions (10 sessions @ 16 hours total per session for preparation, conduct and review) 65 days Mon 6/17/02 Wed 9/18/02

92 Conduct Construct/Deploy/Support Coaching Sessions 79 days Tue 5/28/02 Wed 9/18/02 Connie Davis,Cheryl Queen,Lan
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93 Schedule sessions with projects 15 days Tue 5/28/02 Mon 6/17/02

94 Conduct sessions (10 sessions @ 16 hours total per session for preparation, conduct and review) 65 days Mon 6/17/02 Wed 9/18/02

95 Develop deployment report 88 days Mon 6/17/02 Mon 10/21/02 Elena Pienkowski,Jennifer Jone
96 Collect evaluations from coaching sessions and self-study materials 65 days Mon 6/17/02 Wed 9/18/02

97 Analyze evaluations and feedback 2 days Thu 9/19/02 Fri 9/20/02

98 Draft deployment report 3 days Mon 9/23/02 Wed 9/25/02

99 Internal Review 1 day Thu 9/26/02 Thu 9/26/02

100 Revise deployment report 1 day Thu 9/26/02 Thu 9/26/02

101 Present deployment report to Connie, Cheryl and Lana 1 day Fri 9/27/02 Fri 9/27/02

102 Submit deployment report (87.1.3C) 1 day Mon 9/30/02 Mon 9/30/02

103 Receive comments and revise 15 days Tue 10/1/02 Mon 10/21/02
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